Completion Report

1	Name of Wok	Improvements to Roads & drains Other Development Works in 6th A Cross from Balaji Scaning center Bagalagunte Ward No 14
2	Sanctioned Estimate No.& Date	EE/DD/AS/85 /19-20, Dt. 18.12.19
		EE/DD/TS/81 /19-20, Dt. 18.12.19
3	Head of Acount which is Chargeable	, P Code-3296
4	Enstrument Order No. & Date	BBMP/EE/DD/WO/ 360 /19-20, Dt.21.02.2019
5	Name of Contractor	Raghunandan L
6a	Time Stipulated for Completion of work	days
b	Delay in execulation of work	— NIL —
7	Measurement recorded in MB	MB No. 662
	Page No	
8	check Measurment of the Asst	
	Exe. Eng./ Exe.Eng. On	
9	Name of the Office / Official	Asst.Executive Enginner
	incharge of the work	T.Dasarahalli Sub Division
10	a)Assistant Engineer	K P Umesh
	b) Asst. Exe. Engineer	

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings (Rs)
50.00 Lakhs		–	

1) Certified that the above work has been Completed within the stipulated time nited in the

2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered

3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER 26.12.19
Ward No.14

26.12.19
ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB-DIVISION

Scanned by CamScanner